

Project Diary

Week No. 01

Activities Planned  
16-12-2019

Today we plan to create a project synopsis in the given format.

17-12-2019

We fill the information in the project synopsis format.

Activities Executed:

16-12-2019

Today we collect the information that we have to fill in our synopsis.

17-12-2019.

Today we create the actual format of the synopsis and after creating the format we fill the data in the synopsis format.

Reason for delay if any:

The delay is get occur due to the slow internet.

Corrective Measure Adopted:

In the second day we do the fast our work in order to be in the planned schedule.

Remark and Signature of Guide:

Project Diary

Week No: 02

Activities Planned:

Today we prepared actual synopsis by referring different based papers

Today we complete our synopsis work.

Activities Executed:

This day our synopsis is ready. after creating a synopsis we understand the synopsis under guidance of project guide.

Today we print synopsis and submitted our guide

Reason for delay if any :

No work is delay.

Corrective Measure Adopted

Remark and Signature of Guide :

Project Diary

Week No. 03

Activities Planned:

Today we prepared a PPT based on your synopsis.

Today we present the PPT in front of project guide and the classmate

Activities Executed:

Today we prepared a PPT based on our synopsis

Today we present the PPT in front of project guide & the classmate

Reason for delay if any :

No delay

Corrective Measure Adopted:

Remark and Signature of Guide :

Project Diary

Week No. 04

Activities Planned:

After presenting the PPT we prepared the algorithm

Today we prepared the different UML diagrams.

Activities Executed:

Today we prepared the algorithm or the procedure by following which we have to do our project

Today we prepared algorithm

Reason for delay if any:

The Algorithm work is not done on this day

Corrective Measure Adopted:

we tried to complete work of our algorithm as earlier as possible.

Remark and Signature of Guide:

Project Diary

Work to be  
Achieved Planned

Today we prepared the flow chart and sequence diagram.

Today we have to prepared the DFD Diagrams.

Activities Completed

Today we prepared the flow chart only.

Today we prepared the PFD as well as the sequence diagram and we show it to the project guide to confirmed this

Reason for delay if any :

Due to the lack of time we are not unable to complete the work of Sequence diagram on its planned

Corrective Measure Adopted:

We complete the remaining work on next day

Remark and Signature of Guide :

Project Diary

Week No: 06

Activities Planned:

After completing all the required diagram today we decide in which ideor platform we have to do our project

We installed net bin, mysql database and the xamp servers.

Activities Executed:

Today we decide the project ide & The database

Today we installed net bin and the mysql database.

Reason for delay if any :-

No delay .

Corrective Measure Adopted:

Remark and Signature of Guide :

Work No. 07

Assignment Chapter

We study cloud service user module from the based paper.

We implement the cloud service user module.

Activities Executed:

We understand cloud service user module from the based paper.

We implement the cloud service user module.

Reason for delay if any:

Corrective Measures Adopted:

Remark and Signature of Guide:

Roll No. 8

Activity Performed

We create a code on our own basis & also teacher helps.

We implement more design code for the different module like `oop.csu.php`

Activities Learned

Finally our code whole code is ready without any error

Reason for delay if any

Due to some error problems

Corrective Measure Adopted

Remark and Signature of Guide

Project Diary

Week no. 5

Activities Planned:

- We did the part of testing process such as test plan, test specification & test summary report.  
All things for planning & executing the testing.

Activities Executed:

Finally we left our program code with a test item's a software item that is the app under test.

Reason for delay if any:

no delay

Corrective Measure Adopted:

Remark and Signature of Guide:

Project Diary

Week No: 10

Activities Planned:

execute project management plan.  
Duties is the those that is mainly associated with project management. Execution is all about building deliverables that satisfy the customer.

Activities Executed:

During the execution phase, the project team develops the product or service & present the final product to the customer.  
Finally project execution is successful.

Reason for delay if any:

Corrective Measure Adopted:

Remark and Signature of Guide: